

Proposed Fall Reopening Timeline (**subject to change**)
Iron County School District
2020-2021 School Year

June 19, 2020 – Received School Reopening Plan Draft from the Utah State Board of Education

June 19, 2020 – Invitations sent out to prospective Reopening Task Force participants

June 22, 2020 – District Leadership Team met and reviewed the Reopening Plan Draft and discussed the timeline for implementation

June 22, 2020 – Constructed Focus Group lists and Focus Group Solutions Planning Agendas

June 23, 2020 – Shared ICSD Reopening Plan timeline with Iron County School Board

June 24, 2020 – Finalized Parent Survey and sent to Karen Johnson for Qualtrics construction and translation completed

June 24, 2020- Parent Survey sent out through Remind system with a completion date of June 29, 2020

June 29-July 17, 2020 – Focus groups will meet and put their portion of the plan together

July 13, 2020 – Faculty Survey sent

July 20, 2020 – District Leadership Team will draft a final version of our Fall Reopening Plan using the State Planning Template

July 21, 2020 – Proposed CSD Fall Reopening Plan sent to Board for review and published on district website

July 22, 2020 – July 24, 2020 – Plan review for school administrators on the plan and expectations for their school plans and implementation

July 28, 2020 – Plan considered for approval by ICSD Board of Education

July 29, 2020 – ICSD Fall Reopening Plan sent to the Utah State Board of Education (deadline is August 1, 2020)

August 3, 2020 – ICSD Administrator Retreat and Training

Week of August 3rd – School faculty and staff training and reopening protocols posted on school websites